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DATE: June 6, 2008

OAK CREEK UTILITY CORPORATION - REQUEST FOR EXTENSION OF
COMPLIANCE DEADLINES (DOCKET nos. WS-02061A-04-0835 AND
WS-02061-04-0836)

In Deci s ion No.  67986 ,  da ted Ju l y  20 ,  2005 ,  the  Arizona  Corpora t ion Commiss ion
("A.C.C." or "Commission") approved the application of Oak Creek Uti l i ty Corporation ("Oak
Creek" or "Company") for extension of its Certificate of Convenience and Necessity. In issuing
its decision, the Commission ordered that the Company develop additional storage and provide a
f i l ing  rela t ing  to the subsequent Arizona Department of  Environmenta l  Qual i ty ("ADEQ")
Approval of Construction ("AOC").

Specifically, Decision No. 67986 ordered that Oak Creek shall:

"complete the 10,000 gallon storage tank project within 18 months after
the effective date of this Decision, and the Company shall file the ADEQ
Approval of Construction within 18 months of the effective date of the
Decision."

Based on the July 20, 2005 date of Decision No. 67986, the original Commission due date
on the above items was on or about January 20, 2007.

On October 2, 2006, due to the timeframe required to obtain Water Infrasmcture Finance
Authority ("WIFA") financing approval, Oak Creek tiled a motion for an extension of time to
complete construction of the 10,000 gallon storage tank. On October 25, 2006, Staff filed a
memorandum recommending a four month extension of time until May 31, 2007 on the above
item. Via a Procedural Order dated November 17, 2006, the Commission granted the extension of
time until May31, 2007 .

RE:

On January 31, 2007, Oak Creek ti led a second motion in which it sought an additional
one-year extension of time to comply with the storage tank requirement. According to the filing,
this  second motion was t i l ed due to re-eva luation of  the property s ize and funding amount
necessary to complete  the construct ion. S t a f f  t i l e d  a  me mora nd u m on  A pr i l  4 ,  2 0 0 7 ,
recommending approval  of the requested one-year extension of time. Via a Procedural  Order
dated November 17, 2006, the Commission granted the extension of time to the current due date
of May 31, 2008.
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On May 19, 2008, Oak Creek tiled a third motion for extension of time. The new motion
requests an additional one-year extension of time from the current May 31, 2008 due date until
May 31, 2009. The applications states that the project has been reconfigured by ADEQ and
delayed due to the need for specialized engineering services.

Staff contacted Ms. Kimberly Marsh, Senior Loan Officer at WIFA, to verify that the Oak
Creek loan had been filed with WIFA. Ms. Marsh stated that Oak Creek applied under WIFA
Loan # 920116-08 and the parties were able to close on the loan on November 2, 2007, after a
number of delays in getting the funding available to the Company. Based on statements in the
application and the discussion with Ms. Marsh, delays in this project have consisted of issues
relating to an ownership change from Mr. Dean Ores to Ms. Dixie Potter, a WIFA extension of
processing time due to an illness for Ms. Potter, an ADEQ redesign of the project to include
additional plant and problems in the engineering and preparation of the construction lots.
Ms. Marsh confirmed that the Company has been actively working on the loan and the
engineering of the project.

Based on the application and all of the above, Staff will not object to the Company's
request for an additional extension of time to comply with the AOC required in Decision No.
67986. Staff therefore recommends that the due date for the 10,000 gallon storage tank project be
moved from May 31, 2008 to May 31, 2009. Staff further recommends that no further time
extensions be granted in this matter.
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Originator: Brian K. Bozzo
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SERVICE LIST FOR:
DOCKET nos.

OAK CREKK UTILITY CORPORATION
WS-02061A-04-0835 and WS-02061A-04-0836

Ms. Dixie R. Potter
President
Oak Creek Utility Corporation
771 Skipj Eck Drive
Henderson, Nevada 89015

Mr. Richard L. Sallquist
Sallquist & Drummond
4500 South Lakeshore Drive, Suite 339
Tempe, Arizona 85282
Attorneys for Oak Creek Utility Corporation

Mr. David Peck
Post Office Box 1354
Sedona, Arizona 86339

Mr. Ernest G. Johnson
Director, Utilities Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

la/Ir. Janice M. Alward
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ms. Lyn Farmer
Chief Administrative Law Judge
Hearing Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007



DQCKETED no

4

OAK CREEK UTILITY CORPORATION
771 SKIPJACK DRIVE

HENDERSON, NV 89015
702-568-1321 oakcreekaz@gmail.com
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Arizona Corporation Commission
1200 West Washington
Phoenix, AZ 85007
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RE: ExtensionRequest for Decision No. 67986 Ea UJS 0906  /A  0* /~  0834"
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I am writing in regards to the construction of a 10-thousand gallon storage tank located at
Twin Springs Terrace Mobile Estates Sub-Division. Oak Creek Utility Corporation
(OCUC) has asked for two prior extensions for this construction project because of the
creative engineering and the change of location for the actual placement of the 10-gallon
tank.
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Arizona Department of Environmental Quality has added to this project requesting two
booster pumps which was not indicated in the previous loan for $40,000 from WIFA to
begin this project. Because this tank will have to be placed in a very limited space, this
required extra engineering and costs. OCUC has applied and has been awarded $35,000
in grants for engineering services for this project. One of the contractors have started on
some pre-construction for storage of equipment at location because of the delay in
starting actual construction for the tank.

OCUC has employed Arizona Engineering Services, Flagstaff, Karl Tobin, and just
received an approved contract/scope of work &om Mr. Tob'ul approximately one week
ago. After corresponding with Mr. Tobin, he requested that I request another extension
from ACC to allow extra time for creative engineering and to apply for more construction
costs if needed due to the booster pump additions. OCUC is requesting our construction
deadline be moved to May 2009 from May 2008.

We apologize for the untimely request and will supply any additional information
needed.

Thank you in advance for any consideration given for this request.

Sincerely,

Arizona Corporation Commission
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D O C K E T E D

MAY 19 2008 Dixie Potter, President
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